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EXECUTIVE SUMMARY

In the reporting quarter, LTA made significant progress with respect to village land use plans and
implementing the process of systematic village land adjudication and registration in Iringa district and
the Mbeya Region. In Iringa district, LTA successfully completed the process of systematic village land
registration in two villages and printed and registered a total of 3,053 CCROs. LTA completed the
demarcation and adjudication of land parcels in 10 villages and a total of 8,675 land parcels were
adjudicated and demarcated in the reporting quarter.

Additionally, LTA completed the public display process for the results of adjudication and
demarcation in five villages. Subsequently, LTA completed textual and spatial data cleaning for three
villages to reflect the outcome of the public display and submitted the edited list of claims for these
villages to the Authorized Land Officer for the Iringa District for his review and approval for CCRO
printing and registration. LTA also organized CCRO issuance ceremonies in two villages in the Iringa
District. During the ceremonies, LTA delivered 248 CCROs to the Village Land Registries of these
villages and issued a total of 99 CCROs directly to village residents.

In the reporting quarter, LTA completed preparation of village land use maps for three villages in
Iringa District. LTA also assisted the DLO of the Iringa District Council in printing VLUP reports for
26 villages. Subsequently, the DLO for the Iringa District submitted hard and soft copies of the
reports to the National Land Use Plan Commission in Dodoma for gazettement.

LTA continued strengthening the capacity of village land governance institutions with respect to land
administration and village land use plan enforcement. In collaboration with the pertinent authorities
of Iringa, Mbarali and Kilolo District Councils, LTA conducted twenty training sessions to educate
village land authorities on land rights and village land registration processes. Additionally, LTA and
the DLO provided five adjudication and demarcation trainings to Village Executive Officers, Village
Chairpersons, hamlet leaders, Village Land Councils, Village Adjudication Committees and
parasurveyors in Lyamgungwe, Kikombwe, Wangama, Isupilo and Nyabula villages in Iringa District.
The trainings covered various topics including basic principles of land laws, village land use planning,
an introduction to the village land registration process using MAST and dispute resolution. In line
with its prevailing practice, LTA seized the opportunity of the training events to provide key
messaging that aimed to raise the awareness of village leaders and residents on necessary precautions
that should be taken to prevent the spread of COVID-19.

During the reporting quarter, LTA continued to raise the awareness of village residents with respect
to land rights. In collaboration with the DLO, LTA conducted 20 village assembly trainings, 27 hamlet
level trainings and 12 women'’s sensitization and awareness trainings in seven villages in Iringa district.
LTA also provided similar trainings in seven villages in Mbarali District, Mbeya Region. Specifically, the
trainings focused on the enforcement of village land use planning, land rights of vulnerable groups
including women, youth, and pastoralists, an introduction to the village land registration process,
beneficiary contribution model, dispute resolution process, women’s land and property rights in
accordance with Tanzanian laws, and women’s roles in decision-making on village land matters. LTA
also provided women'’s focus group trainings to twenty-three women’s groups in seven villages in
Iringa District. The participants were trained on women’s land and property rights under Tanzanian
law, land utilization, livestock keeping and entrepreneurship skills.
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During the reporting period, LTA continued working with village leaders and individual villagers to
boost beneficiary contributions in Iringa District. As part of this effort, LTA organized and participated
in a number of Village Council and Village Assembly meetings to emphasize and encourage villagers
to pay their contributions. LTA also introduced Village Land Registration using the beneficiary
contribution model to eleven Mbarali District villages. Additionally, LTA, in collaboration with the
District Executive Director (DLO) for Kilolo District, introduced the VLR process through the
beneficiary contribution model to two villages in the district. Furthermore, during the reporting
period, LTA worked with the Village Councils and Village Assemblies in 15 Iringa and Mbeya villages
to obtain their approval to transfer beneficiary contribution funds to the LTA account.

In the reporting quarter, LTA conducted a preliminary assessment of the regions and districts that
are conducive for the LTA NGO to tentatively adopt as initial areas of operation and finalized
selections. LTA also continued laying the groundwork for ensuring the sustainability of its activity
through an organizationally and financially viable successor NGO. As part of the groundwork for the
operationalization of the LTA NGO, LTA’s COP, in collaboration with core members of the LTA
NGO Transition Team, reviewed the LTA NGO business plan to identify areas that need to be
updated. LTA will complete revising the business plan in the next reporting quarter. Additionally,
LTA’s COP continued mentoring the core members of the LTA NGO on matters relating to NGO
governance, project implementation, networking, and forming partnership with stakeholders in the
land sector and potential sources of funding. Furthermore, LTA continued exploring funding
opportunities for the LTA NGO and setting the stage for the NGO to start implementing systematic
village land registration activities as an independent entity. In the reporting quarter, LTA’s COP,
DCOP and Land Administration Specialist held a series of meetings with representatives of three
donor agencies and two implementing partners working in Tanzania including the Embassy of Sweden
in Tanzania, GIZ, the Danish International Development Agency (DANIDA), the Participatory
Plantation Forest Program (PPFP) (funded by the Ministry for Foreign Affairs of Finland) and
CARE/WWVEF alliance. The purposes of these meetings were to introduce the LTA-NGO, explore
potential areas of collaboration in the land sector and possibly to secure funding for land registration
activities.
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1.0 INTRODUCTION

As part of the Feed the Future (FTF) initiative, the United States Agency for International
Development (USAID) invested in several agricultural projects in the Southern Agricultural Growth
Corridor of Tanzania (SAGCOT) and sought to develop focused land tenure programming to support
USAID's existing and planned investments in the region.

The Feed the Future Land Tenure Assistance (LTA) activity sought to clarify and document village
land ownership, support land use planning efforts, and increase local understanding of land use and
land rights in the Iringa District, as well as test the transferability of the model from one district to
another with subsequent implementation in the Mbeya District. The project began operations in FY
2016 in 36 villages in the Iringa District and completed the first period of performance in FY 2020
with five villages in the Mbeya District of Tanzania. As a result of the LTA activity's success, USAID
extended the activity for a further two years to ensure local sustainability. The interventions are
intended to reduce land tenure-related risks, lay the groundwork for sustainable agricultural
investment, and provide a systematic village land registration model. LTA assists local level authorities
in the delivery of land tenure services under the Village Land Act, 1999; Village Land Regulations,
2001; the Registration of Documents Act, 1924; Registration of Documents Regulations, 1963; the
Land Use Planning Act, 2007; and The Courts (Land Disputes Settlements) Act, 2002.

In carrying out its activities, LTA collaborates and coordinates with the Government of Tanzania
(GoT) and other donor-funded programs to produce complementary programming that is timely,
cost-effective, and sustainable. LTA has adopted and adapted digital technology developed by the
USAID Mobile Application to Secure Tenure (MAST) pilot project and created an additional
application for the digital registration of post-registration transactions in the form of the Technical
Register Under Secure Tenure (TRUST). LTA has developed and refined the process for systematic
adjudication and demarcation of village land using MAST and the preparation and systematic
registration of Certificates of Customary Right of Occupancy (CCROs). This process is referred to
as the Village Land Registration (VLR) process.

The Ministry of Lands, Housing, and Human Settlements Development (referred to hereafter as the
Ministry of Lands) accepted the LTA developed VLR process and adopted the Mobile Application to
Secure Tenure (MAST) and the Technical Register Under Secure Tenure (TRUST) as the preferred
digital data capture system and digital land administration system respectively for first village land
registration and post-registration transactions in Tanzania. LTA developed the VLR process following

5
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the legislation and regulations governing village land registration in Tanzania with modifications made
to improve cost and time efficiencies. The Government of Tanzania (GOT) has formulated regulations
to give effect to these modifications.

Landholders and village leaders have embraced the system because of LTA's concerted effort to
supply training and emphasize community sensitization and public participation in its model. The
uptake of CCROs issued by LTA is around 90 percent. LTA has in the past and continues to respond
to requests from land stakeholders from other districts for training in MAST and TRUST.

The two-year extension's focus is to apply the beneficiary contribution model for village land
registration in villages in the Iringa District, which were not previously targeted by LTA, and are not
designated as future urban planning areas. In this model, beneficiaries contribute to the registration
of Certificates of Customary Rights of Occupancy (CCROs). The extension also envisages that LTA
will transition its activities to an NGO to be established during the extension and that LTA will build
capacity to use the MAST and TRUST applications throughout the SAGCOT and nationally.

2.0 FY’21 QUARTER 2 ACTIVITIES

2.1 ASSISTING IN LAND USE PLANNING AND DELIVERY
OF CCROS

In the reporting quarter, LTA made significant progress with respect to village land use plans and
implementing the process of systematic village land adjudication and registration in Iringa district and
the Mbeya Region. In Iringa district, LTA successfully completed the process of systematic village land
registration in two villages and printed and registered a total of 3,053 CCROs. LTA completed the
demarcation and adjudication of land parcels in 10 villages and a total of 8,675 land parcels were
adjudicated and demarcated in the reporting quarter.

Additionally, LTA completed the process of public display for the results of adjudication and
demarcation in five villages. Subsequently, LTA completed textual and spatial data cleaning for three
villages to reflect the outcome of the public display and submitted the edited list of claims for these
villages to the Authorized Land Officer for the Iringa District for his review and approval for CCRO
printing and registration. LTA also organized CCRO issuance ceremonies in two villages in Iringa
District. During the ceremonies, LTA delivered 248 CCROs to respective Village Land Registries and
issued a total of 99 CCROs directly to village residents.

In the reporting quarter, LTA completed preparation of village land use maps for three villages in
Iringa District. LTA also assisted the DLO of the Iringa District Council in printing VLUP reports for
26 villages. Subsequently, the DLO for the Iringa District submitted hard and soft copies of the
reports to the National Land Use Plan Commission in Dodoma for gazettement.

Moreover, LTA visited Mbeya, Kilolo and Mbarali districts to hold meetings with the Mbeya Region
Assistant Commissioner for Lands, other relevant regional officials, the Mbarali and Kilolo District
Council Executive Directors, the Heads of Department of Lands and Natural Resources and the
District Commissioner to discuss LTA’s plan and strategy for implementing systematic village land
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registration in | | villages in Mbarali District and five villages in Kilolo District based on the beneficiary
contribution model.

In Mbeya, LTA’s COP gave a presentation on LTA’s plan
and strategy for the implementation of systematic
village land registration in || villages in Mbarali district
to the Mbeya Region Assistant Commissioner for Lands,
the Regional Land Surveyor and Regional Town Planner.
He shared LTA’s experiences with the beneficiary
contribution model in Iringa and Mbeya districts and
explained that LTA’s implementation plan in Mbarali
villages is contingent upon timely collection of

beneficiary contributions. In response, the regional
officials shared their experience of working in rural land LTA team meeting with the DED of Mbarali
registration projects in other districts and opined that Districe, Mbeya Region

the beneficiary contribution model is the right approach

to ensure the sustainability of rural land registration schemes. In the meeting, both sides emphasized
that the success of planned activities will largely depend on full partnership and participation with
village residents. The LTA team and the Regional Assistant Land Commissioner and her staff agreed
to work together to sensitize the residents and leaders of the target villages on the importance of
their participation throughout the implementation process and to sensitize villagers to make their

contribution in a timely manner to cover the direct costs of delivering CCROs.

During their visit to Mbarali district, LTA’s COP and the Land Administration Specialist first met with
the District Executive Director, the Head of the Department of Lands and Natural Resources, DLO
Authorized Officer and Regional Town Planner. The purposes of the meetings were to forge an
agreement on selection of target villages and to discuss the approaches and strategy that the
implementation plan is premised upon. The COP presented on LTA’s initiatives on land registration
in Iringa and Mbeya districts and LTA’s plan to implement systematic customary land registration
using beneficiary contributions in Mbarali District.

The DED appreciated and accepted LTA’s planned intervention in ten villages in Mbarali district. He
informed the LTA team that LTA’s plan converges with the District Council’s interest to start
implementing systematic village land registration in the immediate future. Moreover, the DED
explained that the District Council spends a great deal of time resolving land disputes and thus the
District Council needs to systematically adjudicate, demarcate, and formally register land parcels. The
DED and the Head of the Department of Lands and Natural Resources also informed the LTA team
that residents of various villages have been applying for CCROs and are capable of contributing to
the process because of their relatively strong economic position.

The amount of contributions required from the beneficiaries was also discussed in the meeting. The
DED suggested that requiring all beneficiaries to contribute a flat rate of TZS 30,000 regardless of
the size of their parcels is unfair and can prove to be counterproductive. He opined that those who
hold one or two acres can raise questions as to why they are required to make the same contribution
as those who hold over 10 acres. Therefore, he suggested to progressively charge according to the
size of landholdings as follows: 1) TZS 30,000 for less than 10 acres’ claims, 2) TZS 60,000 for claims
that are between 10 and 50 acres, and 3) TZS 100,000 for over 50 acres.
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The LTA team also held a meeting with the District
Commissioner of Mbarali District and introduced
him to the LTA project and its plans in Mbarali
district. The DC expressed his support for LTA’s
planned interventions in villages in the district. He
said that the district has many land disputes that can
be solved through systematic land registration. He
agreed with LTA that the beneficiary contribution

model was the best approach to ensure sustainability
assistance

LTA COP and Land Administration Specialist
holding a meeting with Mbarali District

and promised his during  the

implementation process.
Commissioner

Furthermore, LTA
Registration using the beneficiary contribution model to District Land Office Staff in Mbarali and

introduced Village Land

conducted introductory meetings in | | villages, signed MOUs and an agreement for the VLR process
to provide information on the modality of implementation, and assisted in the opening of village bank
accounts to manage beneficiary contribution payments.

In Kilolo, LTA introduced Village Land Registration and the beneficiary contribution model to Kilolo
District Council Authorities and conducted preparatory activities to the set the stage for the LTA-
NGO to start the implementation of systematic village land registration in five villages. The
preparatory activities that LTA conducted in the reporting period included holding introductory
meetings in the five villages and signing MOUs and a Village Land Registration Agreement (VLRA) to
determine the modality of implementation.

2.1.1 BOUNDARY VERIFICATION/RECTIFICATION

LTA continued engaging the Iringa Regional and District Land Offices that village boundary survey
plans for 18 villages in Iringa district were still pending approval. During the reporting period, LTA
held several meetings with relevant officials including the Assistant Commissioner for Lands in the
Iringa region and other relevant district officials and urged them to expedite the approval process.
The Head of the Iringa District Department of Lands assured LTA that the approval and preparation
of Village Land Certificates will be completed in the next quarter.

Table I: Status of Village Land Certificates, Iringa, as of March 31, 2021

No Village VL:‘:eg. Vi:il:i':::::Zn VLC status

| Lumuli 121 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
2 Itengulinyi TBD Boundary rectified Preparation of revised Deed Plan and VLC is underway
3 Isupilo 124 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
4 Kikombwe 45 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
5 Kibena 120 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
6 Muwimbi 72 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
7 Magunga 109 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
8 Kiponzelo 92 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
9 Igunda 115 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
10| tumis oA | Bowdryvertied | e uplentet i TAMS i vy
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11 Mibikimitali 67 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
12 Ifunda 69 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
13 Mfukulembe 134 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
14 llandutwa 44 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
15 Lwato 10 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
16 Ng'enza 41 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
17 Msuluti 103 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
18 Ikuvilo 90 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
19 Udumka 91 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
20 Kipera 58 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
21 Ukwega TBD Boundary rectified Preparation of revised Deed Plan and VLC is underway
22 Luganga 27 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
23 llolo mpya 47 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
24 Mkombilenga 29 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
25 Mafuluto 31 IRA Boundary verified Existing boundary matches with approved VLC

26 Mfyome 7 IRA Boundary verified Existing boundary matches with approved VLC

27 Isele 19 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
28 Magombwe 25 IRA Boundary rectified Preparation of revised Deed Plan and VLC is underway
29 Haporoto 8 MBY Boundary rectified Preparation of VLC completed

30 Ipinda 110 MBY Boundary rectified Preparation of VLC completed

2.1.2 LAND USE PLANNING

In the reporting quarter, LTA completed the preparation of village land use maps for Wangama,
Isupilo, and Nyabula villages in Iringa District. The shape files for these maps were uploaded into the
MAST application to facilitate the demarcation and adjudication process that took place in these

villages during the reporting quarter.

During the reporting quarter, LTA assisted the Iringa District Council in printing 52 VLUP reports
for 26 villages for Iringa district. Subsequently, the DLO for the Iringa District submitted hard and
soft copies of the reports to the National Land Use Plan Commission in Dodoma for gazettement.

Table 2: Status of Village Land Use Plans, Iringa Phase 2 Villages, as of March 31, 2021

No Village Start Date End Date VLUP Status
| Mangalali 2/25/2020 3/5/2020 Completed
2 Ibangamoyo 2/25/2020 3/6/2020 Completed
3 Kibena 3/13/2020 4/7/2020 Completed
4 Lumuli 3/27/2020 4/7/2020 Completed
5 Lyamgungwe 4/16/2020 4/28/2020 Completed
6 Kikombwe 4/21/2020 4/28/2020 Completed
7 Ng'enza 5/7/2020 5/19/2020 Completed
8 Msuluti 5/7/2020 5/15/2020 Completed
9 Mibikimitali 5/22/2020 5/29/2020 Completed
10 Ibumila 5/22/12020 6/2/2020 Completed
11 Sadani 6/8/2020 6/17/2020 Completed
12 Kipera 6/19/2020 6/26/2020 Completed
13 Kaning'ombe 6/8/2020 6/17/2020 Completed
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14 Makongati 6/19/2020 6/30/2020 Completed
15 Luganga 8/7/2020 8/15/2020 Completed
16 Ukwega 8/7/2020 8/18/2020 Completed
17 Mkombilenga 8/22/2020 8/29/2020 Completed
18 llolo mpya 8/22/2020 8/28/2020 Completed
19 Magombwe 9/03/2020 9/14/2020 Completed
20 Mafuluto 9/03/2020 9/14/2020 Completed
21 Mfyome 9/17/2020 9/27/2020 Completed
22 Kihanga 9/21/2020 10/23/2/020 | Completed
23 Nyabula 11/24/2020 12/4/2020 Completed
24 Isupilo 12/15/2020 12/23/2020 | Completed
25 Wangama 12/11/2020 12/20/2020 Completed

2.1.3 DEMARCATION AND ADJUDICATION

LTA was able to show considerable progress
demarcating and adjudicating land parcels in ten
villages in Iringa District. During the reporting
period, LTA assisted in completing the adjudication
and demarcation of 8,675 land parcels in ten villages
in Iringa District which included Ng'enza, Sadani,
Mibikimitali, Mfyome, Isupilo, Nyabula, Kikombwe,
Lyamgungwe, Wangama and Kaning’ombe.

Specifically, LTA assisted in demarcating 279 land
parcels in Ng'enza village, 303 land parcels in
Mibikimitali village, 403 land parcels in Sadani village,
392 land parcels in Kaning'ombe village, 1,136 land

Adjudication and demarcation process in Sadani

parcels in Mfyome village, 1,375 land parcels in Isupilo village, 1,456 land parcels in Nyabula village,

1,158 land parcels in Kikombwe village, 1,415 land parcels in Lyamgungwe village and 758 land parcels

in Wangama village. The achievement made in completing adjudication and demarcation in these ten

villages marks a crucial milestone toward completing the process of systematic village land registration

in these villages as any claim of land right is determined through adjudication and demarcation.

In line with the methodology used by LTA, the actual
demarcation and adjudication activities in the above
mentioned 10 villages were preceded by training for para-
surveyors and adjudicators in preparation for — and to
facilitate - the land parcel demarcation and adjudication
process. The content of the training covered the
procedures and basics for land parcel adjudication and the
demarcation of the land parcels using the mobile application
technology (MAST) as a step towards CCRO registration.

Demarcation and Adjudication process
at Sadani Village
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2.1.4 PUBLIC DISPLAY

In the reporting period, LTA completed public display for the results of demarcation and adjudication
for public display in five villages in the Iringa District. These
villages include Sadani, Mfyome, Ng'enza, Mibikimitali and
Kaning’ombe. Detail attributes and spatial data/maps of the
demarcated and adjudicated land parcels were delivered to
the village offices for residents to check and object on
grounds of omission, inaccuracy, or dispute.

Following the completion of the public display, LTA also
completed textual and spatial data cleaning for Kipera,

12/03/2021 1%

Lumuli, Mfyome, Sadani and Mibikimitali villages to reflect
the outcome of the public display. In the reporting quarter, Public Display for Objection and
LTA submitted the cleaned up list of claims for these villages Correction at Mibikimitali Village
to the Authorized Land Officer for the Iringa District for his

review and approval for CCRO printing and registration.

2.1.5 DISPUTE RESOLUTION

LTA continued facilitating the resolution of disputes that arose during the conduct of public display
of the results of demarcation and adjudication. In the reporting period, 23 conflicting claims and 8
land use-related disputes from Kibena, Kipera and Lumuli were reported to the village land council
for their resolution.

Additionally, LTA facilitated the resolution of three conflicting claims that arose in Lumuli and Kibena
through the village land councils. LTA also continued engaging the Kibena, Lumuli, Mangalali,
Haporoto, and Isangala Village Land Councils to follow up on the resolution of disputes that arose
during public display of the results of adjudication and demarcation activities.

2.1.6 DELIVERY OF CCROS

During the reporting period, LTA assisted in printing and registering a total of 1,460 CCROs for the
Kipera Village and 1,596 CCROs for the Lumuli Village. The printing and registering of the CCROs
for Lumuli and Kipera village residents was preceded by the editing of parcel maps and data attributes
for the two villages and obtaining approval of the list of claims by the District Authorized Land Officer.

Following the printing and registering of the CCROs, in the reporting quarter, LTA organized CCRO
issuance ceremonies in Kipera and Lumuli, Iringa District for beneficiaries who have made their
contributions to cover the direct costs of implementing the CCRO delivery process. Accordingly, a
total of 100 and 148 CCROs were delivered to the Kipera Village Land Registry and Lumuli Village
Land Registry respectively. In the two CCRO issuance ceremonies, a total of 9 CCROs were
collected by village residents. In Kibena, the Ward Councilor, who was invited as a guest of honor to
issue the CCROs, gave his remark stressing the value of CCROs and asked the village residents to
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pay their contributions within the agreed upon time. The
village residents responded to his plea positively and
pledged to pay their contributions by the end of April
2021.

In Lumuli, the Chairman of the Iringa District Council
participated in the CCRO issuance ceremony as a guest
of honor. In giving his remarks at the Lumuli ceremony,
the Chairman emphasized the importance of CCROs to

villagers and addressed the issue of delayed beneficiary :
contributions. He urged residents to pay their CCROs Issuance ceremony at Kipera vilage
contributions on time and obtain their CCROs before

the project concludes its activities. LTA seized this opportunity to collect a total of 480,000TSH in
beneficiary contributions.

Additionally, LTA organized CCRO issuance ceremonies in Mangalali and Ibangamoyo. A total of 188
and 106 CCROs were delivered to the Mangalali Village Land Registry and Ibangamoyo Village Land

Registry respectively. In the two CCRO issuance ceremonies, a total of 96 CCROs were collected
by villagers. The LTA COP and Land Administration Specialist participated in the CCRO issuance
ceremony.

' At the ceremony, the COP gave his remarks on the
current status of project implementation including the
importance of collaboration between the parties
involved in the VLR process and encouraged village
leaders and villagers to make their contributions.
Following his remarks, the COP held interactive
discussions with village leaders and residents and both
sides agreed that the villagers shall complete paying their
contributions by April 30, 2021.

CCRO:s Issuance held at Ibangamoyo Village

2.2 EDUCATE AND BUILD CAPACITY OF VILLAGE LAND
GOVERNANCE INSTITUTIONS AND INDIVIDUAL VILLAGERS

2.2.1 VILLAGE LAND GOVERNANCE INSTITUTIONS

In the reporting quarter, LTA continued educating village land governance institutions with respect
to land administration and land use enforcement at the village level. Specifically, LTA organized 20
training sessions to educate village land authorities in 20 villages in Iringa, Mbarali and Kilolo districts.
These villages included: Ibumila, Lyamgungwe, Wangama, Kikombwe, Nyabula, Msuluti, Kihanga
villages (Iringa district), Itamba, Igalako, Azimio Mswiswi, Mhwela, llaji, Mtamba, Uturo, Ukwama,
Msesule, llongo, Mahongole villages (Mbarali District) and Mawambala and Winome villages in Kilolo
District. The trainings covered various topics including basic principles of land law, village land use
planning, introduction of the village land registration process using MAST, dispute resolution, and the
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importance of post registration transactions. During
the training sessions, LTA staff also conveyed basic
messages that aimed to motivate village leaders to
contribute to the costs of completing the process for
their land registration and raise the awareness of
village leaders on necessary precautions that should be
taken to prevent the spread of COVID-19. The
trainings were attended by a total of 369 (118 female
and 251 male) participants, of which 99 were youth.

Moreover, in the reporting quarter, LTA and the DLO
of the Iringa District Council provided adjudication

and demarcation training to Village Executive Officers,
Village Chairpersons, hamlet leaders, Village Land Councils,
Village Adjudication Committees and parasurveyors in
Lyamgungwe, Kikombwe, Wangama, Isupilo and Nyabula
villages. The participants were provided with training on
dispute resolution procedures and basic principles of
adjudication and demarcation of land parcels using the MAST

Adjudication and Demarcation training
at Wangama Village

application and process. The trainings were attended by a
total of 159 (70 female and 89 male) participants, of which
97 were youth.

2.2.2 VILLAGE RESIDENTS

In the reporting quarter, LTA continued to educate
and raise the awareness of village residents with
respect to land rights. In collaboration with the DLO,
LTA conducted 20 village assembly trainings and 27
hamlet level trainings. The trainings to village
assemblies were provided in lbumila, Lyamgungwe,
Wangama, Kikombwe, Nyabula, Msuluti, and Kihanga
villages (Iringa district); Itamba, Igalako, Azimio
Mswiswi, Mhwela, llaji, Mtamba, Uturo, Ukwama,
Msesule, llongo, Mahongole villages (Mbarali District);

and Winome village (Kilolo District). The specific

Village assembly training at Isupilo village

topics covered by the trainings include the
enforcement of village land use planning, land rights of vulnerable groups including women, youth,
and pastoralists, introduction of the village land registration process, the beneficiary contribution
model, and dispute resolution process. The trainings were attended by a total of 3,534 villagers
(1,830 female and 1,634 male), including 1,216 youth.

Also, in collaboration with the DLO, LTA provided 12 women'’s sensitization and awareness trainings
on land rights in Kikombwe, Wangama, Nyabula, Msuluti and Lyamgungwe villages in Iringa District,
and llaji, llongo, Mhwela, Ukwama, Uturo, Igalako and Mahongole villages in Mbarali District, Mbeya
region. The trainings were attended by 929 women, including 418 youth. The participants were
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provided with training on women’s land and property rights
under the laws of Tanzania and women’s roles in decision-
making on village land matters.

Additionally, LTA provided women’s focus group trainings to
23 women’s groups in Nyabula, Ng’enza, Lyamgungwe, Isupilo,
Mibikimitali, Wangama and Kikombwe. The participants were
trained on women’s land and property rights under Tanzanian
law, women'’s roles in decision-making on land matters at the
village-level, and rights to access land. Additionally, they were

trained on entrepreneurship skills, group formation and the
importance of working together in groups. Additionally, in
collaboration with an Extension Officer from the Iringa District

Women Groups strengthening

Council, LTA provided training on land utilization and livestock ' ’
keeping (which focused on poultry keeping, piggery husbandry meeting at Lyamgungwe vilage

and vegetable cultivation). The trainings were attended by 452 women of which 128 are youth.

During the above mentioned trainings and in line with the prevailing LTA field work practice, LTA
staff conveyed messages aimed at motivating villagers to contribute to their land registration. The
LTA staff also sensitized the participants on appropriate precautions that should be taken to prevent
the spread of COVID-19.

2.2.3 OTHER COMMUNITY OUTREACH ACTIVITY

In FY’21 Q2, LTA, in collaboration with the Regional Land Office for Iringa, participated in an
exhibition of products and services and launching of Investment guidelines for Iringa region and
organized an exhibition booth to showcase land pv
administration activities in the Iringa Region. The

event was attended by the Prime Minister of the
GOT as the guest of honor. It was also attended by
other high level officials including the Minister of
Industry and Trade, Minister of Investment, Minister
of Land Housing and Human Settlement
Development, Iringa Regional Commissioner,
Regional  Administrative  Secretaries  from
Morogoro, Mbeya, Dodoma and Njombe and
District Commissioners for Kilolo and Iringa

Exhibition of products and services for Iringa
Districts. LTA seized this opportunity to exhibit the region in January, 202/

LTA model of village land registration using the

MAST application and sensitized participants on the beneficiary contribution model.

In March 2021, LTA, in collaboration with the Community Development Department in Iringa
District, participated in a Women’s day commemoration event held at District level in Pawaga
Division. The event was attended by the Iringa District Assistant Secretary from the DED’s office as
the guest of honor and other stakeholders. As part of the commemoration program, the participants
visited the Pawaga prison facility and donated basic sanitary items and food for the prisoners.
Additionally, LTA staff exhibited the LTA methodology of village land registration using MAST and
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informed the attendees about the beneficiary contribution model. Furthermore, the LTA staff
informed the participants about the project’s achievement with respect to gender and land rights.
LTA also encouraged women’s engagement in various leadership positions in village structures to
contribute in decision making on issues related land governance. During the event, LTA distributed
215 brochures including key messages on land rights to women.

Furthermore, LTA, in collaboration with the DLO for
Mbarali  District, organized Women’s Day
commemoration events in llaji, llongo, Mhwela, Uturo,
Igalako and Mahongole Villages. LTA linked the
women’s day commemoration event to its activities
and conducted awareness raising trainings on women’s
rights to land. The participants were provided with
training on women’s land and property rights in
accordance with Tanzanian laws and empowered to

assume various leadership positions in village
governance institutions such as Village Land Use Women’s Day event in Mbarali District in Mbeya
Management Committee (VLUM), Village Land Region

Council and Village Adjudication Committee.

Linking the theme of this year’s women’s day commemoration event, the LTA training emphasized
gender equality regarding land administration, land rights and utilization of land to improve household
income. The LTA Community Development Specialist also advised women to participate in
contributing for their land registration jointly with their spouse. At the end of the trainings, the
participants expressed their appreciation for the training and pledged to seriously participate in the
process of land registration and make their contribution for the process of registering their land
parcels. The training was attended by 540 women, including 285 youth.

2.3 DEVELOPING AND FIELD TESTING THE BENEFEICIARY
CONTRIBUTION MODEL

During the reporting period, LTA continued working
with village leaders and individual villagers to boost
beneficiary contributions in Iringa District. As part of the
efforts, LTA organized and participated in Village
Councils and Village Assemblies in Kihanga, Kikombwe,
Nyabula, Isupilo, and Wangama villages to emphasize
and encourage villagers to pay their contributions.
Villagers were reminded and motivated to make their
contributions in order to expedite the implementation
of the village land registration process. In these

meetings, the Village Councils agreed to assist LTA to
boost its collection of beneficiary contributions. Village Assembly meeting in Kihanga

Additionally, LTA introduced Village Land Registration using beneficiary contributions to eleven
Mbarali District villages. Prior to introducing the project’s objective of systematic village land
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registration, in collaboration with the Mbarali DLO, LTA revised the list of ten villages selected

previously and added one village to the list. Thereafter, in
collaboration with Mbarali DLO, LTA held meetings in eleven
villages including llongo, llaji, lgalako, Mahongole, Mhwela,
Azimio Mswiswi, Mtamba, Uturo, ltamba, Msesule and Ukwama
to introduce the process of systematic village land registration
through the beneficiary contribution model. The Village
Councils for all eleven villages accepted the implementation of
the project using the beneficiary contribution model and
appointed Village Land Registration Committee members. The

Introductory meeting on VLR using
Village Land Registration Committee members were beneficiary contribution to VC in

subsequently approved by the Assembly of each village. Mbarali District

Furthermore, as part of the ongoing effort to operationalize the LTA NGO, LTA continued extending
the introduction of systematic village land registration based on the beneficiary contribution model
to districts other than Iringa and Mbeya. The objective of this initiative is to set the stage for the LTA
NGO to start systematic village land registration activities as an independent entity. Accordingly, LTA
staff held a series of meetings with the Iringa Region Assistant Land Commissioner and the DED and
DLO staff for Kilolo District to discuss the possibility of initiating Village Land Registration activities
based on beneficiary contributions. The DLO accepted the project initiative and expressed willingness
to collaborate with LTA in implementing systematic village land registration activities. The DLO also
presented a list of five villages including Isuka, Ukumbi, Masalale, Mawambala and Winome who have
been requesting to have their lands registered.

Subsequently, LTA, in collaboration with District Executive Director (DLO) for Kilolo District,
introduced the VLR process through the beneficiary contribution model to the village councils of
Mawambala, and Winome. The Village Councils explained that the residents of both villages have
been interested in obtaining CCROs, but when individuals request to have their land registered they
are asked to pay TZS 250,000 per parcel and very few can afford to pay this amount of money. They
also accepted the project’s initiative to implement systematic land registration through the beneficiary
contribution model. To facilitate the implementation of the process, the village councils have
appointed village land registration committee members and signed MOUs and Agreements between
the villages, the Kilolo District Council and LTA to determine the modality of implementation. The
project implementation activities will start after 80% of the expected beneficiary contributions have
been deposited in the bank accounts of the villages. Additionally, LTA facilitated the opening of eleven
VLR accounts in the Mbarali district. LTA also organized on-site visits of NMB Waka/as (bank agents)
in Iringa and Mbarali villages to facilitate the payment of beneficiary contributions. The Waka/as serve
as mobile bank to facilitate the completion of transactions on-site by collecting beneficiary
contributions and depositing the collected amounts in the VLR bank account.

2.3.1 THE STATUS OF BENEFICIARY CONTRIBUTIONS

During the reporting period, LTA worked with the Village Councils and Village Assemblies of 15
Iringa and Mbeya villages to obtain their approval to transfer beneficiary contribution funds to the
LTA account. As part of the reimbursement process, LTA also secured the endorsement of the Iringa
District Executive Director and the Head of Lands Department for the reimbursement. The process
has been completed and LTA has successfully transferred TZS 177,370,000 ($77,117.39) from 15
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Village Land Registration Accounts to the LTA accounts in Kibena, Ibangamoyo, Mangalali, Kipera,
Sadani, Mibikimitali, Mfyome, Nyabula, Wangama, Isupilo, Kaning'ombe, Lumuli and Ng’enza villages
in Iringa districts and Isangala and Haporoto villages in Mbeya region. LTA also continued encouraging
the village residents to pay the outstanding contributions.

As of March 31, 2021, the percentage of contributions made by number of parcels in the Iringa Region
is presented as follows: 1,482 (74%) in Kibena, 553 (31%) in Mangalali, 413 (25%) in Ibangamoyo, 190
(16%) in Ng’enza village, 87 (9%) in Kikombwe, 171 (13%) in Mfyome, 214 (13%) in Lumuli, 217 (13%)
in Isupilo, 299 (18%) in Mibikimitali, 222 (22%) in Kipera, 91 (5%) in Kaning'ombe, 513 (35%) Nyabula,
90 (3%) in Kihanga, 184 (34%) in Wangama, 81 (15%) Iguluba, 70 (7%) in Nyamahana and 22 (27%)
Sadani. In the Mbeya DC, as of March 31, 2021, residents have paid contributions of TSH 30,000 per
CCROs as follows: 705 (46%) in Isangala and 1,063 (60%) in Haporoto. In Mbarali DC, as of March
31, 2021, the percentage of contributions made by number of parcels is as follows: llongo | (0%),
Azimio Mswiswi 7 (1%), Msesule | (0%), Mhwela | (0%), Igalako | (0%), Mahongole | (0%), Ukwama
I (0%), Uturo | (0%), ltamba | (0%), Mtamba | (0%), and llaji 3 (0%).

2.4 FORMALIZING AND BUILDING LTA AS LOCAL NON-
GOVERNMENTAL ORGANIZATIONS

In the reporting quarter, LTA conducted a preliminary assessment of the regions and districts that
are conducive for the LTA NGO to tentatively adopt as initial areas of operation. LTA also continued
laying the groundwork for ensuring the sustainability of its activity through a financially and
organizationally viable successor NGO. As part of the groundwork for the operationalization of the
LTA NGO, LTA’s COP, in collaboration with core members of the LTA NGO Transition Team,
reviewed the LTA NGO business plan to identify areas that need to be updated. LTA will complete
the revising of the business plan in the next reporting quarter. Additionally, LTA’s COP continued
mentoring the core members of the LTA NGO on matters relating to NGO governance, project
implementation, networking, forming partnerships with stakeholders in the land sector, and securing
potential sources of funding.

2.4.1 SELECTING INITIAL AREAS OF OPERATION

In the reporting quarter, based on its preliminary assessment, LTA selected regions and districts that
are deemed to be conducive for the LTA NGO to tentatively adopt as initial areas of operation. In
selecting the start-up areas of operation, LTA considered practical factors which will potentially
enable the NGO to successfully implement its systematic village land registration activities. The
criteria that LTA applied to select the NGO’s start-up areas of operation are: |) the existence of
supportive and relevant authorities; 2) demand from village residents, 3) potential for economic
growth, 4) potential willingness and capacity to participate in the beneficiary contribution model, and
5) widespread land disputes. Based on these criteria and its preliminary assessment, LTA has selected
the following four regions and districts: |) Njombe Region (Wangingombe, Njombe and Ludewa
districts); 2) Mbeya Region (Mbarali and Songwe districts); 3) Ruvuma Region (Mbinga district); 4)
Iringa district (Iringa and Kilolo districts).
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After selecting Njombe as one of the initial areas of operation for the LTA NGO, LTA introduced
the LTA-NGO to the following pertinent regional and local authorities:

Mbeya Region

LTA’s COP and Land Administration Specialist introduced the LTA NGO to the Mbeya Assistant
Commissioner for Lands and other regional DLO officials. The COP informed these officials that the
LTA NGO is established with the purpose of ensuring continuity and sustainability of the LTA
activities. Additionally, LTA’s COP introduced the LTA NGO to the District Commissioner, District
Executive Director, and other relevant Mbarali officials. LTA intends to support the LTA NGO to
start its own activities in the Mbeya Region before the project closes down.

Njombe Region

LTA’s COP and Land Administration Specialist travelled to Njombe and held a meeting with the
Assistant Commissioner for Lands and discussed the possibility of implementing the systematic village
land registration process in villages in the region through the LTA NGO. The COP briefed the
Assistant Land Commissioner about the LTA project’s sustainability plan and expressed interest in
exploring the possibility for the NGO to implement systematic land registration in the region by
employing the beneficiary contribution model.

The Assistant Commissioner for Lands informed the LTA team that there is high demand for
delivering CCROs in the Njombe region. He \

J
i
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Y

also shared a list of villages from the Njombe,
Wanging’'ombe, Makete and Ludewa districts
that are ready for the systematic land
registration process. Njombe has been
identified as a viable area of operation for the
LTA NGO because of the demonstrated
interest of residents to have secure land
titles, the prevalence and high level of

agricultural activities, and hardworking

villagers aspiring for economic development. LTA COP and Land Administration Specialist holding a
meeting with Assistant Commissioner for Lands — Njombe

The Assistant Commissioner of Lands, who
is familiar with the LTA activity, showed keen
interest in assisting LTA when it decides to initiate activities in the region.

Afterwards, the Assistant Commissioner for Lands accompanied the COP and Land Administration
Specialist to visit the Wanging’'ombe District, where they held a meeting with the District Surveyor
and Land Officer who were representing the DED in his absence from office. The purpose of the
meeting was to introduce the LTA activity and the LTA NGO to the District officials to gauge their
interest and plan for systematic village land registration; to secure their consent to collaborate with
the LTA NGO; and to lay the groundwork for implementation of village land registration in the
district. The DLO staff appreciated LTA’s interest in initiating the systematic village land registration
activity in the district and accepted LTA’s potential intervention. They also proposed that the LTA
NGO start implementation in six villages where its residents have been requesting CCROs and are
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able to contribute due to their good economic standing. The six villages selected and proposed by
the DLO and the district for implementing village land registration include Mayale, Mhaji, Igima,
Igagala, Ulembwe and Kipengere. After discussing the approaches that will be followed in
implementing the proposed systematic village land registration process and the roles of the
stakeholders who will be involved in the activity,
LTA, the Assistant Commissioner of Lands, and
the district officials confirmed that they will
continue communicating to decide the
timeframe for implementation. LTA intends to
support the LTA NGO to start its own activities
before the project closes down.

Iringa Region

LTA COP and Land Administration Specialist holding
a meeting with Wanging'ombe DLO

As indicated in section 2.3 above, in the
reporting quarter, as part of the ongoing effort
to operationalize the LTA NGO, LTA extended the introduction of the LTA-NGO and systematic
village land registration based on the beneficiary contribution model to the Kilolo District Council in
Iringa region. LTA took this initiative to set the stage for the LTA-NGO to start systematic village
land registration activities in the next reporting quarter.

2.4.2 ENSURING THE FINANCIAL VIABILITY OF THE LTA-NGO

LTA continued laying the groundwork for ensuring the sustainability of the its activity through a
financially and organizationally viable successor NGO. In the reporting period, LTA continued
exploring funding opportunities for the LTA NGO and setting the stage for the NGO to start
implementing systematic village land registration activities as an independent entity.

In the reporting quarter, LTA’s COP, DCOP and Land Administration Specialist held a series of
meetings with representatives of three donor agencies and two implementing partners working in
Tanzania including the Embassy of Sweden in Tanzania, GIZ, the Danish International Development
Agency (DANIDA), the Participatory Plantation Forest Program (PPFP) (funded by the Ministry for
Foreign Affairs of Finland), and CARE/WWF alliance. The purposes of these meetings were to
introduce the LTA NGO, explore potential areas of collaboration in the land sector, and possibly
secure funding for land registration activities. During the meetings, the COP presented the objectives
of the USAID LTA activity, the progress made so far and its sustainability plan. He also informed the
participants on LTA’s plan to transition its activity to a local NGO, which is expected to continue
implementing systematic land registration activities in Tanzania using the beneficiary contribution
model and the MAST process and technology. The following provides a brief account of the series of
meetings that LTA held with representatives of donors and other stakeholders in the land sector
with respect to exploring the possibilities for obtaining funding for the LTA-NGO:

Embassy of Sweden in Tanzania/SIDA

In the reporting quarter, LTA’s COP, DCOP and Land Administration Specialist held an online
meeting with a team from the Embassy of Sweden in Tanzania. The purpose of this meeting was to

19
USAID.GOV LTAFY’2l Q2 QUARTELY REPORT JANUARY 1, 2021 — MARCH 31, 2021



introduce the LTA-NGO, explore potential areas of collaboration in the land sector and possibly to
secure funding for land registration activities from SIDA. The COP presented the objectives of the
USAID LTA activity, the progress made so far and its sustainability plan. He also informed the team
from the Swedish Embassy about LTA’s plan to transition its activity to a local NGO, which is
expected to continue implementing systematic land registration activities in Tanzania using the
beneficiary contribution model and the MAST process and technology. During the meeting, the team
from the Embassy asked about the interest of the Government of Tanzania in supporting the
establishment and operations of the NGO and the relationship that USAID LTA has established with
the government during the implementation of its activities. LTA informed the Swedish Embassy team
of the strong relationship that LTA has established with the Ministry of Lands and other local
government authorities. The team and LTA agreed to continue communicating and sharing more
detailed information about the plans of the LTA NGO for SIDA’s consideration/reference.

DANIDA

LTA’s COP, DCOP and Land Administration Specialist held an online meeting with the Program
Manager — Business Sector for the Danish International Development Agency (DANIDA) in Tanzania.
The purpose of this meeting was to introduce the LTA-NGO, explore potential areas of collaboration
in the land sector, and explore possibilities to secure funding from DANIDA. The COP presented
the objectives of the USAID LTA activity, the progress made so far, its sustainability plan, and
informed the Program Manger about LTA’s plan to transition its activity to a local NGO.

On his part, the Program Manger informed the LTA team on DANIDA’s experience in funding the
Land Tenure Support Program (LTSP) implemented by the Ministry of Lands. He further noted that
the program adopted some of LTA’s implementation approaches. He also informed the LTA team
that DANIDA is currently working on a new five-year country strategy and Tanzania has been the
largest receiver of DANIDA’s funding assistance in the areas of youth empowerment, climate change
and rule of law. The Program Manager and the LTA team agreed to continue updating each other.
The Program Manger also assured the LTA team that DANIDA will inform LTA about DANIDA’s
area of focus for the next funding cycle when the country program strategy is finalized.

CARE/WWEF Alliance

The CARE/WWF alliance is intending to pilot land use planning processes and the issuance of CCROs
in Iringa within the broader objective of increasing villagers’ agricultural yields and income in the face
of climate change and enabling local communities to manage forests, fisheries, and other natural
sources more sustainably. In the meeting, LTA’s COP informed the representatives of CARE and
WWEF about LTA’s sustainability plan and the establishment of the LTA-NGO. He also proposed that
the CARE/WW/EF alliance consider implementing their plan of systematic village land registration in
the targeted villages in Iringa through a partnership with the LTA-NGO. The representatives of
CARE/WWEF have agreed to consider the possibility of implementing their plan in partnership with
the LTA-NGO. Both sides have agreed to hold further discussions on the modality of partnership in
the coming months.

|4
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LTA held a virtual meeting with the GIZ Portfolio Manager with the objective of expanding the NGO’s
network of potential partners and explore opportunities for securing funding. The COP and DCOP
informed the GIZ Portfolio Manager about the LTA activity and its sustainability plan focusing on the
establishment of the LTA-NGO. In this meeting, the Portfolio Manager informed LTA that GIZ does
not have direct funding and they are working on a government to government project implementation
focus on rural development and agriculture. Both agreed to continue communicating and share more
detailed information about the plans of the LTA-NGO for networking.

Participatory Plantation Forest Program (PPFP)

LTA held several online meetings with the Participatory Plantation Forest Program (PPFP), which is
funded by the Ministry for Foreign Affairs of Finland. LTA also met with representatives of
CARE/WWVEF alliance. The purpose of these meetings was to discuss the uptake of LTA’s Village Land
Registration model using MAST technology and to explore opportunities for collaboration between
the LTA-NGO and these entities. The PPFP has requested that LTA train the program’s technical
staff and district officials in the Njombe region on LTA’s Village Land Registration approaches using
MAST to issue CCROs to beneficiaries in the southern Highlands of Tanzania. LTA and the PFP are
exploring ways to leverage their resources to meet mutual objectives including fundraising for the
LTA-NGO.

2.5 RAISE AWARENESS OF THE MAST TECHNOLOGY
WITHIN THE GOT, CIVIL SOCIETY, ACADEMIA AND
PRIVATE SECTOR, WITH THE GOAL OF INCREASING
UPTAKE

During the reporting quarter, LTA provided a one-day
orientation session on the Systematic Village Land
Registration process, beneficiary contribution model and
application of MAST for demarcation and adjudication of
land parcels to Mbarali District Land Office town planners
and surveyors. The one-day orientation that LTA provided
was organized to advance the implementation of village land

registration program in selected villages using the beneficiary
contribution model. During the orientation session, LTA and Training on Systematic Village Land
Mbarali district officials finalized the selection of || villages. Registartion for Mbaralj Districts’ DLO
Pursuant to the agreements made between the Mbarali officials

District Office and LTA and based on acreage size of

individual villagers, both sides established the cost per CCROs to be collected as follows: 1) TZS
30,000 for less than 10 acres claims, 2) TZS 60,000 for claims that are between 10 and 50 acres, and

3) TZS 120,000 for over 50 acres.

The trainings were attended by 9 participants (4 female and 5 male).
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3.0 MONITORING AND EVALUATION

During the reporting quarter, LTA conducted retention surveys in 5 Iringa villages (Kaning'ombe,
Mfyome, Mibikimitali, Ng'enza and Sadani) to measure Custom indicator 10: "Percentage of individuals
trained in the land tenure and property rights as the results of USG assistance who correctly identify
key learning objectives of the training 30 days after the training”". Of those interviewed, 80% were
able to identify key learning objectives correctly.

Moreover, LTA conducted perception surveys in Ibangamoyo and Mangalali in Iringa District in
relation to standard indicator EG 10.4-8, which gauges the number of adults who perceive their
tenure rights to land or marine areas as secure as a result of USG assistance. The results have shown
that 1,722 (95%) adults with CCROs perceived their tenure rights to land as secure as a result of
USG assistance.
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3.1 PERFORMANCE AGAINST INDICATOR TARGETS
LTA Standard and Custom Indicators are set out in the below Table.

FY ‘21 Q2 Performance Indicator Table

On
FY'
Indicator Number | No Performance Indicator Ql Q2 Comments Target
2| Targets
Y/N
Standard | Number of adults with Iegally | 3’423 942 1,428 This indicator is reported against the number of adults of Y
. . whom their CCROs were printed and registered during
Indicator EG r'eCOgnIZEd and documented reporting period. In the reporting quarter LTA printed and
10.4-7 tenure rights to land or marine registered 3,056 CCROs for Kipera and Lumuli village of which
| FUSG 80% of CCROs holders were adults
areas, as a resuit o
assistance
Standard 2 Number of adults who perceive | 0’739 1,870 1,722 Perception surveys to gauge adults who perceive their tenure Y
. . . rights to land as secure were conducted in two villages
Indicator their tenure FlghtS to land or including Ibangamoyo and Mangalali Villages. During reporting
EG 10.4-8 marine areas as secure as a result periodd95% of adults perceived their tenure rights to land as
secured.
of USG assistance.
YOUTH-3 3 Percentage of participants in USG 30% 21% 20% This indicator is reported against the number of youth owning Y
. . CCRO:s. In the reporting period number of claimants owning
assisted program deSIgned to CCRO:s for Kipera and Lumuli villages were 1,810 of whom
increase access to Productive 350 were youth which represent 20% of the CCROs holders.
economic resources who are
youth (15-35)
GNDR-2 4 Percentage of Women 49% 54% 51% This indicator is reported against the number of women Y
. . . owning CCRO:s. In the reporting period total number of
participants In USG- assisted claimants owning CCROs for Kipera and Isupilo villages were
programs designed to increase ::,?:IRO(;f r\:vf::m 933 were women which represent 51% of the
s holders.
access to produce economic
resources
23
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Custom 5 Number of viIIages with Village 10 2 0 No'V(ijIIage Land Certificates were prepared during reporting
. . perio
Indicator | Land Certificates (VLCs)
incorporated into an official land
administration system as a result
of USG assistance.
Custom 6 Number of villages with Vlllage ] 4 0 No VLUPSs were prepared during reporting period
Indicator 2 Land Use Plans (VLUPs) in full
compliance with applicable
requirements, standards and
approvals as a result of USG
assistance.
Custom 7 Number of claimants ﬁling land | 9’ 176 4,940 5’23 | This indicator based on the number of the landholders filing
. . land claims in the villages. During reporting period LTA filed
Indicator 3 claims as a result of USG support land claims for five villages namely: Wangama, Kikombwe,
Lyamgungwe, Nyabula and Isupilo. Total number of parcels
mapped is 8,675.
Custom 8 Number of viIIages with at least 17 | 2 LTA printed and registered CCROs for Kipera and Lumuli
. . . villages, a total of 3,056 parcels were incorporated into official
Indicator 4 80% of parcels incorporated into land administration system.
an official land administration
system as a result of USG
assistance.
Custom 9 Parcels in viIIages receiving UsG 2,448 103 201 During reporting period, 201 parcels representing 7% of
. . mapped parcels were not incorporated because there were
Indicator 5 assistance that are not mapped inside reserved areas.
incorporated into an official land
administration system.
Custom 10 | Number of disputed land and 5 0 3 Dispute cases were reported to Village Land Council and
Indi 6 ioh ved b Ward Tribunal for settlement. During reporting period three
ndicator property rights cases resolved by

local authorities, contractors,

disputes were reported resolved by village land council.
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mediators, or courts as a result of
USG assistance.

Custom 11 Average cost per parcel <$ 10 $7 $8 LTA incurred a to.ta.l of $24,395 to implement VLR process in
Ipera an umuli villages were to or 35, s were
. . . Kip d Lumuli villag tal of 3,056 CCRO:
Indicator 7 corrected or InCOf‘POFated into printed and registered which represent an average cost per
an official land administration parcel as $8
system as a result of USG
assistance.
Custom 12 | Number of parcels with relevant 23,473 1,769 3,056 During the reporting period LTA printed and registered 3,056
. . . CCRO’s for Kipera and Lumuli villages
Indicator 8 parcel information corrected or
incorporated into an official land
administration system as a result
of USG assistance
Custom 13 | Number of individuals trained in | 3,898 5,398 5’373 LTA conduct.ed tr.ai.ning fc?r Yillage Ie.aders,.Village residence,
Inistr ublic ofricials, DIstriC ublic ofricials an
. . M y Public officials, District Public officials and
Indicator 9 land tenure and property FlghtS as International organization. A total of 5,443 people trained of
a result of USG assistance whom 63% and 37% were women and youth respectively.
Custom 14 | Percent of individuals trained in 85% 88% 80% LTA conducted retention surveys for five villages including
. . Mfyome, Ng'enza, Mibikimitali, Sadani and Kaning'ombe, of
Indicator 10 land tenure and property FlghtS as 1,229 residents trained on land rights 80% reported to
a result of USG assistance who correctly identify key learning objectives of the trainings.
correctly identify key learning
objectives of the training 30 days
after the training
Custom 15 | Number of women's groups 26 19 23 LTA strengthen 23 women groups during the reporting period.
Indicator || formed or strengthened
Custom 16 | Number of Trainings Delivered 278 8l 94 LTA condltlcted a to'ta'l of 94 tr?inings'for Villlag.e Ieadeljs,
illage residence, Ministry Public officials, District Public
Ind 12 Villag d Ministry Public officials, District Publ
ndicator

officials and International organization
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Custom 17 | Number of training days provided 142 101 114 During reporting period LTA provided | |4 days of trainings
Indicator 13
Custom 18 Number of district and viIIage 17 2 0 No rer.lovatio.n or rehabilitation that have been made during
Indicator 14 registries rehabilitated reporeng period
Custom 19 Average contribution pald per Ave. of $1,334 $580 I?uring rep.orting period, a total of $ 16,250 contri'buted in 28
villages which represent an average of $ 580 per village.
Indicator 15 village under the beneficiary $15,000
contribution model Activity per village
Custom 20 | Number of viIIages piloting 28 17 1 LTA and I?LO su.pported village c'ourmcils to open B'ank
Accounts in |1 villages Mbarali District, Mbeya Region.
Indicator 16 beneficiary contribution model
Custom 21 | Status of LTA confirmed as a local | Completed | comple | comple | LTA completed NGO registration on October 2020
Indicator 17 non-governmental organization by ted ted
GoT
Custom 22 | Revenue generated under $292’409 $26,676 $ | 6,25 :I Zhssl;)eporting quarter, beneficiaries contributed a total of
Indicator 18 beneficiary contribution model or 0 '
from other sources
Custom 23 | Number of people reached 2,365,138 43327 6,342 iﬁiz;‘e":Zt‘::t;";”;:;‘;ii‘c’:uc:‘e’:mig"S during trainings and
Indicator 19 through communication campaign '

activities
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5.0 ANNEXES

ANNEX A: THE STATUS OF IMPLEMENTATION OF VLR IN IRINGA AND MBEYA TO DATE - PHASE 2

NO.
NO. OF
NO.
OF CcR | %
% NUMB CCR os | cc | OF
ESTIM | ACTU [ ER OF % o CCRO coL | roe | UM
Ne | VILLAGE | o rcraTus | ATED AL rer | ADJUDICATIONAND |  OBJECTIONS AND PRINTING AND ccro | REGI | °° | DELIVER | “- | 5 | Qu
NAME PARC | PARC | _ DEMARCATION CORRECTIONS REGISTRATION s STER | - | EDTO o | Le | E
ELS ELS o REGIS | ED | ‘™' | DATE oy | cre | €A
TERED VILL clal | b m_’;
AGE MAN
T
START END START END START END
DATE DATE DATE DATE DATE DATE
I | Haporoto CCROs Issuance 1,353 1842 | 36% | 2212020 | 37242020 | 622020 | 6152020 | 672612020 | 612972020 1,765 96% 783 | 1172512020 - ; -
2 | Isangala CCROs Issuance 1,926 1775 | 8% | oo | 412020 632020 | 6/16/2020 | 612972020 | 77312020 1,535 86% 480 | 1172412020 . ; ;
3 | Ibangamoyo CCROs Issuance 1,100 1,707 | s5% | 782020 | 8252020 | 922020 | 9n172020 | 912712020 | 97302020 1,641 96% 182 | 121102020 - ; ;
4 | Mangalali CCROs Issuance 1,298 1948 | s0% | 772020 | 8302020 | 9242020 | 10772020 | 1192020 | 117182020 | 1,769 91% 186 | 12/1512020 - - ;
5 | Kibena CCROs Issuance 2,336 2287 | 2% | 532020 | e/192020 | 7242020 | 882020 | 9232020 | 912612020 | 2,009 88% 574 | 111372020 ; ; ;
6 | Lumuli CCROs Issuance 1,184 682 | 42% | 9292020 | 117132020 | 127152020 | 12302020 | 21772021 | 272502021 1,594 95% 148 | 33112021 - ; ;
7 | Kipera CCROs Issuance 1,108 1575 | 42% | 10M2020 | 117112020 | 12012020 | 12142020 | 252021 | 21212021 1,459 93% 100 | 37290021 ; ; .
Awaiti b
8 | Ngenza waiting approval by 1,168 1,153 4% | 1222020 | 1142021 332021 3/17/2021 . . . . . . . . .
Authorized Officer
9 | Mibikimitali Final Data cleaning 540 1002 | se% | 12712020 | 1152021 | 311222021 | 312512021 ; ; ; ; ; ; ; ; ;
10 | Sadani Awaiting approval by 812 o4 | 36% | 12712020 | 152020 | 27192021 3/412021 . - - - - - ; . -
Authorized Officer
Awaiti Ib
11 | Kaningombe waiting approval by 2,012 1,081 | -a6% | 12712020 | 152021 | 2262021 | 3112021 . . . ; . . ; . .
Authorized Officer
Awaiti Ib
12 | Miyome waiting approval by 1,288 2043 | 59% | 11302020 | 1212021 | 2222021 31712021 . - - - . - ; . -
Authorized Officer
13 | Isupilo Adjudication and 1,696 1375 | -35% | 212021 - - - - - . - - . ; . -
demarcation completed
27
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14 | Nyabula Adjudication and 1,476 1456 | -5% | 2722021 . . . . i .
demarcation completed
15 | Kikombwe Adjudication and %6 nss | 20% | 2100021 . . . . .
demarcation completed
Adjudication and o
16 | Lyamgungwe demareation compleced | %2 1415 | 60% | 21002021 ; ; ; ; ;
17 | Wangama Adjudication and 548 758 38% | 21sn021 - . . . .
demarcation completed
TOTAL 21,693 | 25361 | 15% 1,772 | s1% | 2,453
ANNEX B: BENEFICIARY CONTRIBUTION TRACKER
ESTIM
NUMB
VLR BANK ATED ESTIMATED
ER OF AMOUNT AMOUNT
ACCOUNT | NUMB AVARAGE % CONTRIBUTION
No VILLAGE NAME OPENING ER OF PALRSCE CONTRIBUTI CONTIgi:;ED TO RECEIVED REIMB[:JAR::D TO
STATUS PARCE ON
PAID
Ls
| Haporoto Completed 1,765 1,063 52,950,000 31,875,000.00 60% 31,770,000.00
2 Isangala Completed 1,535 705 46,050,000 21,150,000.00 46% 20,550,000.00
3 Kibena Completed 2,009 1,482 60,270,000 44,455,608.40 74% 42,900,000.00
4 Ibangamoyo Completed 1,641 413 49,230,000 12,401,784.78 25% 10,140,000.00
5 Mangalali Completed 1,769 553 53,070,000 16,577,010.24 31% 14,070,000.00
6 Lumuli Completed 1683 214 50,490,000 6,407,039.84 13% 3,840,000.00
7 Kipera Completed 1582 181 47,460,000 5,433,733.03 1% 4,800,000.00
8 Sadani Completed 1108 220 24,360,000 6,607,500.98 27% 4,500,000.00
9 Mibikimitali Completed 1007 222 30,210,000 6,651,735.57 22% 6,500,000.00
10 Kaning'ombe Completed 1088 91 60,360,000 2,728,905.41 5% 2,000,000.00
1 Mfyome Completed 2049 171 38,640,000 5,118,597.21 13% 4,500,000.00
12 Ng'eza Completed 1156 190 35,040,000 5,709,955.32 16% 4,800,000.00
13 Nyabula Completed 1476 513 44,280,000 15,398,361.89 35% 14,500,000.00
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14 Luganga Completed 1160 I 34,800,000 30,000.00 0%
15 Kikombwe Completed 966 87 28,980,000 2,614,612.13 9%
16 Kihanga Completed 2804 90 84,120,000 2,710,234.18 3%
17 llolo Mpya Completed 502 | 15,060,000 30,000.00 0%
18 Ukwega Completed 500 | 15,000,000 30,000.00 0%
19 Msuluti Completed 852 10 25,560,000 300,000.00 1%
20 Ibumila Completed 2076 7 62,280,000 210,000.00 0%
21 Makongati Completed 1264 17 37,920,000 510,000.00 1%
22 Wangama Completed 548 184 16,440,000 5,520,800.00 34% 5,000,000.00
23 Wasa Completed 1684 | 50,520,000 30,000.00 0%
24 Magozi Completed 822 | 24,660,000 30,000.00 0%
25 Isupilo Completed 1696 299 50,880,000 8,984,233.28 18% 7,500,000.00
26 Nyamahana Completed 956 70 28,680,000 2,102,446.96 7%
27 Malinzanga Completed 2286 | 68,580,000 30,000.00 0%
28 Nyang'oro Completed 1028 | 30,840,000 30,000.00 0%
29 Kibebe Completed 738 | 22,140,000 30,000.00 0%
30 Mikong'wi Completed 502 | 15,060,000 30,000.00 0%
31 Ivangwa Completed 400 2 12,000,000 60,000.00 1%
32 Iguluba Completed 552 8l 16,560,000 2,432,790.00 15%
33 Kidilo Completed 1200 | 36,000,000 30,000.00 0%
34 ltwaga N/A 1496 - 44,880,000 - 0%
35 Mafuluto Completed 1020 | 30,600,000 30,000.00 0%
36 Magombwe Completed 904 | 27,120,000 30,000.00 0%
37 Kinyika Completed 1258 | 37,740,000 30,000.00 0%
38 Ufyambe Completed 1432 | 42,960,000 30,000.00 0%
39 Mahanzi Completed 600 | 18,000,000 30,000.00 0%
40 Ulata Completed 1140 - 34,200,000 - 0%
41 Lupalama Completed 450 - 13,500,000 - 0%
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42 Mangawe Completed 672 | 20,160,000 30,000.00 0%
43 Mawindi Completed 374 | 11,220,000 30,000.00 0%
44 Chamgogo Completed 950 | 28,500,000 30,000.00 0%
45 Ikengeza Completed 940 | 28,200,000 30,000.00 0%
46 Igula Completed 672 | 20,160,000 30,000.00 0%
47 Lyamgungwe Completed 882 72 26,460,000 2,173,000.00 8%
48 Ndolela Completed 306 | 9,180,000 30,000.00 0%
49 Uhominyi Completed 372 5 11,160,000 160,000.00 1%
50 Mkombilenga Completed 554 | 16,620,000 30,000.00 0%
51 Makadupa Completed 402 | 12,060,000 30,000.00 0%
52 Makombe Completed 1300 16 39,000,000 480,000.00 1%
53 Njelenje Completed 1506 59 45,180,000 1,761,703.22 4%
54 Mkungugu Completed 1600 12 48,000,000 360,000.00 1%
55 llongo Completed 1791 2 53,730,000 61,000.00 0%
56 Ilaji Completed 1400 3 42,000,000 90,000.00 0%
57 Azimio Mswiswi Completed 1400 I 42,000,000 330,000.00 1%
58 Mhwela Completed 1400 | 42,000,000 30,000.00 0%
59 Igalako Completed 1400 | 42,000,000 30,000.00 0%
60 Mahongole Completed 1400 | 42,000,000 30,000.00 0%
6l Ukwama Completed 1400 | 42,000,000 30,000.00 0%
62 Uturo Completed 1400 | 42,000,000 30,000.00 0%
63 Itamba Completed 1400 | 42,000,000 30,000.00 0%
64 Mtamba Completed 1400 | 42,000,000 30,000.00 0%
65 Msesule Completed 1070 | 32,100,000 30,000.00 0%
Total 212,306,052.44 9% 177,370,000.00
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ANNEX C: MAIN ACTIVITIES PLANNED FORFY’21 Q3 2021
ACTIVITY I: Assist villages and district administrations in completing land use planning
process and delivering CCROs

e |Initiate implementation of systematic village land registration based on the beneficiary
contribution model in five villages in the Kilolo District;

e LTA will complete the process for CCRO delivery in ten villages in the Iringa District; and

e LTA will start implementing the process of delivering CCRO’s in three additional villages in
the Iringa District.

ACTIVITY 2: Educate and build capacity of village land governance institutions and
individual villagers to complete the land use planning and CCRO process, effectively
manage land resources, respect women’s, youth and pastoralist’s land rights and build
agriculture-related business skills

e LTA will provide trainings to village residents including women’s groups in three villages in
Iringa, five villages in Kilolo District and || villages in Mbarali District in relation to land use

planning and VLR, land rights, and beneficiary contribution.

ACTIVITY 3: Develop and refine the beneficiary contribution model that will allow
scaling up of rural land tenure registration in areas not directly reached by LTA

e LTA will follow up on the status of beneficiary contribution with the VEOs and VLRCs of
villages where it has been operating.

e LTA will transfer beneficiary contribution funds from |5 Village Land Registration accounts
to the LTA project account.

e LTA will make all necessary arrangements needed to implement the beneficiary contribution
model in the Mbarali District, Mbeya Region and Kilolo District, Iringa Region.

e LTA will ramp up its communication efforts to encourage beneficiaries to pay their

contributions.

ACTIVITY 4: Formalize LTA as a local non-governmental organization and build its
capacity to sustain operations as an independent organization to provide support to
district-level land governance institutions and other stakeholders to complete the land
use planning and CCRO process, effectively manage land resources, respect women’s,
youth and pastoralist’s land rights and build agriculture- related business skills

e The draft updated business plan for the LTA-NGO will be discussed among the members
of the Transition Executive Team.

e LTA will continue approaching donor agencies and implementing partners to explore
funding for the LTA-NGO.

e LTA will continue engaging the Kilolo District Officials on the NGO’s plan to initiate

systematic land registration.
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ACTIVITY 5: Raise awareness of the MAST technology within the GOT, civil society,
academia, and private sector, with the goal of increasing uptake of the MAST and
TRUST technology on a national level and enabling its use and replication on a self-
sustaining basis.

e LTA will continue to provide technical support to District Land Authorities on MAST and
TRUST in the Kilolo and Mbarali Districts.
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ANNEX D: SUCCESS STORY

FEED:FUTURE

The U.S. Government's Global Hunger & Food Securicy Initiative

'USAID

FROM THE AMERICAN PEOPLE

Land Tenure Assistance Empowers Women to Protect
Their Land Rights

Wangama village women who stood up for the protection
of their communities’ land rights

“We are very grateful to LTA project for enabling us to
reaffirm our land rights on the disputed area. Now we
have assurance on our land, | now gladly participate in
land registration process by paying my beneficiary
contribution cost. | have now gained confidence, am free
to use my land for agricultural activities producing various
crops that will enable me to take care of my family and
pay school fees for my children. The CCRO issued will as
well be used to secure loans from financial institutions to

enhance my farming activities.” Falaida Balama

For more information, contact:
USAID/Tanzania COR Semaly Kisamo

at skisamo(@usaid.gov _

LTA Chief of Party Yohannes Gebremedhin
at Yohannes.gebremedhin@dai.com

Telling Our Story

U.S. Agency for International Development
Washington, DC 20523-1000
http://stories.usaid.gov

In the course of implementing systematic village land adjudication
and registration process, the Tanzania Land Tenure Assistance
(LTA) project places great emphasis on women's land rights.
Reinforcing the social safety net in village land governance
institutions is an important aspect of safeguarding women from
arbitrary deprivation of their property rights. However, a village
safety net can exist and function effectively if women are
empowered and equipped with vital awareness of their land rights
under the laws of Tanzania.

Although LTA has made great strides in sensitizing women and men
about equality in land rights, prejudicial traditional practices continue
to pose challenges for women. When dealing with such challenges,
women's awareness of their rights under the law serves as the most
powerful tool to prevent village institutions from trampling upon
their land rights.

In Wangama village of Iringa District, LTA's training on women’s land
rights has empowered women not only to defend their own land
rights, but also to advocate for the protection of their entire
community’s land rights. When the Village Council resolved to
reallocate agricultural parcels of land that were customarily held and
used by the residents of the Kilengelenge hamlet for irrigation
schemes by other people, a group of female residents stood up for
their rights and their fellow hamlet residents.

The female residents of the hamlet challenged the decision of the
village council to reallocate their land for other people without their
knowledge and consent. In so doing, they sought the assistance of
the LTA project’'s Community Development Specialist who trained
them during the implementation of systematic village land
adjudication and registration process in the village. In partnership
with the LTA Community Development Specialist, the matter was
brought to the attention of the village leadership and the District
Commissioner. This culminated in a meeting between the District
Commissioner, District Agricultural Officer, the female petitioners
and LTA adviser where it was resolved to reverse the decision of
the village council.

Although a lot more needs to be done to realize gender equality
with respect to land rights, village authorities as well as District of-
ficials are increasingly respecting women’s land rights in villages
where LTA has implemented systematic village land registration.
And in Wangama village, “women have continued to protect their
land rights and promote their economic wellbeing through their fo-
cus groups that have been assisted by LTA.” Jackline Mhegi, LTA
Community Development Specialist.
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